

Team 7
Vi Cao

TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK

Date	Task	Time involved	Team member responsible (student initials)	Comments
Thursday 02/23/2023 1.	Shopping for elements on envato elements Created trello	1 hour	VC	
Monday 02/27/2023 2.	Worked on Logo Created a plan Created group chat Created Scheme Color wrote content for all pages	2 hour 30 mins + 40 minutes + 3 hrs.	VC	
Tuesday 02/28/2023 3.	launch page Source page edits to fix Formatting Issues Collaborated to complete 1st website	2 hours 30 minutes + 1 hour	VC	
Thursday 3/2/2023 4.	new images Color scheme fonts made sure theme for the two websites matched	2 hours 30 mins	VC	
Friday 3/3/2023 5.	tried to figure out opening cards wrote content tried to get new theme into website launch page and source page wrote all of content for launch page coded the 1st with some CSS styling for animations	2 hours + 4.5 hours	VC	
Saturday 3/4/2023 6.	Styled tables reformatted all files and made sure they all worked	3 hrs. + 3 hrs.	VC	

Advisor signature _____

TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK

Date	Task	Time involved	Team member responsible (student initials)	Comments
Monday 3/6/2023	Source finish launch connected pages fixing minor errors	2 hr. 30 mins + 30 minutes	VC	
1.				
2.				
3.				
4.				
5.				
6.				

Advisor signature _____

TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK				
Date	Task	Time involved	Team member responsible (student initials)	Comments
Feb 23 1.				
Feb 27 2.	Media upload color scheme Logo Footer	2h30 +40min	AL	
Feb 28 3.	Launch page Sources Finish website	4h	AL	
Mar 2 4.	Color Scheme Media Search New layout Planning	2h30	AL	
Mar 3 5.	Launch page cards New media Combine website	2h +4h30	AL	
Mar 4 6.	Launch page Sources page Remaining files	3h	AL	

Amanda Leiver
team 7

TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK				
Date	Task	Time involved	Team member responsible (student initials)	Comments
Mar 6 1.	sources page content fixing layout	2h30 + 40 min	AL	
2.				
3.				
4.				
5.				
6.				

Advisor signature _____

Team 7

TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK					
Date	Task	Time involved	Team member responsible (student initials)	Comments	
2/23/2023 1.	1 hour	found media	Dalton		
2/27/2023 2.	Home page	2 1/2 hours	Dalton and Kaylor		
3/2/2023 3.	reorganizing	2 1/2 hours	KF		
3/3/2023 4.	new logo	1 1/2 hours	KF		
5.					
6.					

Advisor signature _____

TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK

Date	Task	Time involved	Team member responsible (student initials)	Comments
2/27/2023 1.	homepage, finding media	2.5 hours	DB	
2/28/2023 2.	homepage name	2.5 hours	DB	
3/2/2023 3.	reorganization	1 hour	DB	
3/3/2023 4.	css organization	1.5 hours	DB	
3/4/2023 5.	lazy loading	2.5 h	DB	
3/6/2023 6.	general work	2.5h	DB	

Advisor signature _____

Team 7

TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK

Date	Task	Time involved	Team member responsible (student initials)	Comments
1.				
2. 2/27/2023	CONFLICT resolution bootstrap	3 hours	N.B	
3. 2/28/2023	planning park	2 hours 15 minutes	N.B	
4. 3/2/2023	reorganizing	2 hours 15 minutes	N.B	
5. 3/3/2023	reorganizing	2 hours 15 minutes	N.B	
6. 3/6/2023	nav-fixes	2 hours 15 minutes	N.B	

Advisor signature _____

Team 7

TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK				
Date	Task	Time involved	Team member responsible (student initials)	Comments
2/23 1.	Shopping for Pictures	1 hour	PS	Zoom Meeting
2/27 2.	Setting up homepage mock up	2 hours 45 minutes	PS	
2/28 3.	Setting up Safety page and editing some images	2 hours 45 minutes	PS	
3/2 4.	Set up new homepage reorganizing	2 hours 30 minutes		
3/3 5.	Image banking	1 hour 30 minutes		
3/6 6.	Image changes and additions to footer	2 30 minutes		

Advisor signature _____